
 

 
 

_________________________________________________________________________________________________________ 

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in 

advance and such notice must include a copy of the agenda.  Members of the public may address the Board prior to it 

taking action on any matter in the agenda. 

This notice and the Board agenda for the current month are available on the State Public Works Board website. Please 

click here to view. The full Board member briefing package is available upon request. Please send an email to 

Kat.Lee@dof.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public 

meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to 

Kat.lee@dof.ca.gov , five days prior to the meeting. 

 

STAFF ANALYSIS 
STATE PUBLIC WORKS BOARD 

Friday, September 10, 2021 at 10:00 a.m. 

This meeting will take place virtually and can be accessed through the following link or phone 

numbers*: 
https://us06web.zoom.us/j/81745348711?pwd=NnVmb2Qzd3lscStlaXkrVDNTUFVQZz09 

Meeting ID: 817 4534 8711 

Passcode: &Dz09FSs 

Or 

Phone: (669) 219 2599** 

           (669) 900 9128** 

           (213) 338 8477** 

Meeting ID: 817 4534 8711 

Passcode: 79042267 

 

I.  Roll Call  

 

II.  Bond Items Page 2 

 

III.  Minutes Page 2 

 

IV.  Consent Items Page 2   

 

V.  Other Business  Page 6 

 

VI.  General Public Comment  Page 6 

 

VII.  Reportables   Page 7 
 

 

 

 
*Due to the Governor’s proclamation of a State of Emergency resulting from the threat of COVID-19, and pursuant to the 

Governor’s Executive Order N-29-20, as withdrawn and replaced on June 11, 2021, by Executive Order N-08-21, the Board 

meeting will take place virtually September 10, 2021. Members of the Board will participate in this meeting remotely via 

telephonic or video conference. The meeting may be observed through the Zoom link and telephone number identified 

above. If using the Zoom platform, please install the Zoom application and enter the virtual conference room prior to the 10:00 

a.m. meeting start time.  Members of the public may participate through telephone, the Zoom platform, or by submitting public 

comment in advance. If members of the public wish to submit comments in advance, the Board asks members of the public to 

provide written comments to Kat.Lee@dof.ca.gov prior to the meeting. To the extent possible, all written comments will be 

distributed to the members of the Board prior to the meeting. 

** This phone number IS NOT a toll free number.  

http://www.spwb.ca.gov/
http://www.spwb.ca.gov/
mailto:Kat.lee@dof.ca.gov
https://us06web.zoom.us/j/81745348711?pwd=NnVmb2Qzd3lscStlaXkrVDNTUFVQZz09
mailto:Kat.Lee@dof.ca.gov
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BOND ITEMS 

NONE 
 

 

MINUTES  
 

Consider approving the minutes from the August 13, 2021 meeting. 

 

 

CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 

NEW REDDING COURTHOUSE 

SHASTA COUNTY 

 

Authority: Sections 70371.5 and 70371.7 of the Government Code 

 2009 Budget Act, Item 0250-301-3037 (12), as reappropriated by the 2012 

Budget Act, and reverted by the 2013 Budget Act 

2011 Budget Act, Item 0250-301-3138 (14) 

2014 Budget Act, Item 0250-301-3138 (9) 

2015 Budget Act, Item 0250-301-3138 (3) 

2016 Budget Act, Item 0250-301-3138 (4) and Item 0250-301-0668 (3) 

2018 Budget Act, Item 0250-301-0660 (3)  

 
Consider approving an augmentation                                                             

          $10,992,000 

 (6.7 percent of total project appropriations) 

(16.4 percent cumulative) 
 

 

STAFF ANALYSIS ITEM—1 
Judicial Council of California  

New Redding Courthouse 

Shasta County 

Action Requested 

If approved, the requested action will approve an augmentation. 

  

Scope Description 

This project is within scope.  The authorized scope for this project is to construct a new, 

14-courtroom building, approximately 165,000 square feet in the City of Redding, Shasta 

County. The project will consolidate court operations from three facilities and will relieve 

the current space shortfall, increase security, and replace inadequate and obsolete 
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buildings in Shasta County. 

 

Funding and Cost Verification 

This project is not within cost.  The current authorized total project cost is $178,688,000.  

The funding source for this project consists of appropriations from Judicial Council’s 

Immediate and Critical Needs Account, including acquisition ($6,996,000), preliminary 

plans ($6,028,000), working drawings ($8,849,000), and construction ($2,301,000), and an 

appropriation from the Public Buildings Construction Fund ($138,763,000) as authorized 

in the Budget Act of 2018. The PWB approved augmentations of $12,751,000 and 

$3,000,000 on November 30, 2018 and July 23, 2021, respectively, pursuant to Section 

13332.11 of the Government Code.  

  

At this time, the Judicial Council is requesting an augmentation of the construction 

appropriation totaling $10,992,000.  

 

The Redding Courthouse is currently under construction and the work is more than 63% 

complete. The original completion date per the construction contract was May 24, 

2021. The Construction Manager at Risk’s (CMR) projection for final completion is April 

18, 2022. The construction work is delayed due to unforeseen construction issues, 

changed Fire and Life Safety (FLS) requirements, and COVID-19 pandemic and curtain 

wall issues. Following are the anticipated exposures that the Judicial Council is seeking 

an augmentation for: 

 

1. OSFM required changes: During construction with 43% time elapsed, the Office of the 

State Fire Marshal (OSFM) onsite field deputy required changes to be made to the 

already approved plans. Changes were required to horizontal exiting that affected 

floors 2, 4, 5, and 6 during construction (4 floors of the total 6 floors were impacted). A 

reconfiguration of the mechanical exhaust system, smoke control system, and one and 

two-hour rated wall changes at the horizontal exit, with other miscellaneous systems 

added increasing the cost for the design team as well as the sub trades. Additional 

fireproofing, that was not in the original approved plans, was also required by OSFM 

during construction. All changes were fire life safety related as determined by the 

OSFM. These changes have resulted in an additional delay of 141 days. 

 

2. Curtain wall blast load: The Contractor is disputing the Engineer of Record’s 

specification interpretation of the curtain wall blast load calculations. Additional work 

by delegated design engineer was needed as well as changes to the curtain wall 

design and installation. This cost is associated with the contractor’s work related to 

incorporating the rebound blast loads into the curtain wall design as well as the 

associated delay. 

 

3. Covid-19 pandemic: The COVID-19 pandemic has had an impact on the sub-

contractors and led to additional requirements of the general contractor. An additional 

full-time person monitoring the job crews has been in place since March of 2020. Loss of 

production includes crews testing positive and being quarantined and using a single 

hoist way elevator during construction. 
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4. Contract extension for soft costs: Due to the delay in the CMR schedule and time 

extension of construction activities, services have increased for Construction Manager 

Agency, Architect, Inspector of Record, Special Inspection and Material Testing, and 

Commissioning. Additionally, due to the increased hard costs and time extension the 

fees have increased for the Division of State Architect and Owner’s Controlled 

Insurance Program. 

 

5. Mechanical shaft and thermal tank issues: The mechanical shaft bottom and top of 

ceiling between ground level and 1st floor is a two-hour rated shaft and required 

additional engineering for the mechanical ducts and sprinkler piping to penetrate 

through the rated cavity. Also, an added roof structure to the thermal tank yard to 

mitigate future hazardous spillage into the storm drain system was unanticipated and 

this solution was changed during construction.  

 

6. Contingency replenishment: In order to complete construction, an appropriate 

contingency balance has been estimated. 

 

The cost increases relate to time extension, additional consultants’ fee, and ongoing 

construction issues. The project will require additional funding that includes the 

following: 

 

 Description Amount 

1 OSFM required changes $3,851,000 

2 Curtain wall blast load $2,475,000 

3 COVID-19 Pandemic $300,000 

4 Contract Extension Soft Costs $1,694,000 

5 Mechanical shaft and thermal tank Issues $2,225,000 

6 Contingency replenishment $447,000 

 Total Augmentation Request $10,992,000 

 

On August 20, 2021, the Department of Finance notified the chairs of the Joint 

Legislative Budget Committee and fiscal committees in each house of its intent to 

recommend the Board approve the augmentation no sooner than 20 days from that 

date. 

 

The revised total project cost is $187,100,000.  

 

    $178,688,000 Total authorized project cost 

 

    $187,100,000 Total estimated project cost 

 

    $176,108,000 State costs previously allocated: $4,590,000 for acquisition, 

$6,028,000 for preliminary plans, $8,675,000 for working drawings, 

and $156,815,000 for construction 

 

      $10,992,000 Augmentation to be allocated: increase of $10,992,000 for 

construction (increase of $5,925,000 contract, $1,350,000 A&E, 
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$3,270,000 other project costs, and $447,000 contingency) 

 

CEQA 

Judicial Council filed a Notice of Exemption with the State Clearinghouse on December 

15, 2010 and the 35-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

An outside contractor, on behalf of the Judicial Council, completed a Summary of 

Conditions letter for this project on November 6, 2015 and no issues that would 

adversely affect the beneficial use and quiet enjoyment of the project were identified. 

 

Project Schedule 

Approve preliminary plans   December 2015 

Complete working drawings  June 2018 

Start construction    December 2018 

Complete construction   April 2022 

 

 

Staff Recommendation: 

 

 

Approve an augmentation. 
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OTHER BUSINESS 
NONE 

 

 

GENERAL PUBLIC COMMENT 
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REPORTABLES 
Reportable Items 

For the September 10, 2021 Board Meeting 

Actions Authorized by Staff from August 3, 2021 through August 30, 2021 

As Authorized by Resolution of the Board dated December 13, 2019 

Judicial Council of 

California (0250) 

 

New Redding 

Courthouse, 

Shasta County 

 

Sections 70371.5 and 

70371.7 of the 

Government Code; 

2009 Budget Act, Item 

0250-301-3037 (12), as 

reappropriated by the 

2012 Budget Act, and 

reverted by the 2013 

Budget Act; 

2011 Budget Act, Item 

0250-301-3138 (14); 

2014 Budget Act, Item 

0250-301-3138 (9) 

Budget Act of 2015, Item 

0250-301-3138 (3) 

Budget Act of 2016, Item 

0250-301-3138 (4) and 

Item 0250-301-0668 (3) 

Budget Act of 2018, Item 

0250-301-0660 (3)  

 

 

 

 

 

 

 

Approve an 

augmentation 

$3,000,000 

  

 (1.8 percent of 

total project 

appropriations) 

(9.7 percent 

cumulative) 

Department/Org Code Project Title Project Authority Action Amount/(Percent) 
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Department of Forestry 

and Fire Protection 

(3540) 

 

Statewide: Construct 

Communications 

Facilities, Phase III, 

Various Counties 

 

2005 Budget Act, Item 

3540-301-0001 (3); 

2006 Budget Act, Item 

3540-301-0001 (6), as 

reappropriated by 2007, 

2008, and 2016 Budget 

Acts  

 

 

Approve an 

augmentation 

$239,000 

 

(1.3 percent of total 

project appropriations) 

(9.96 percent 

cumulative) 

 

Department of 

Corrections and 

Rehabilitation (5225) 

 

Jail Project, 

Tulare County 

Sections 15820.91 – 

15820.917 of the 

Government Code (AB 

900, P2) 

Recognize 

revised project 

costs 

$70,769,000 total 

authorized project 

costs 

 

$68,244,000 total 

revised project costs  

 

$2,525,000 local 

anticipated project 

savings 

California Military 

Department (8940) 

 

San Diego Armory 

Renovation, 

San Diego County 

 

2015 Budget Act, Items 

8940-301-0001 (6) and 

8940-301-0890 (4); 

2016 Budget Act, Items 

8940-301-0001 (6) and 

8940-301-0890 (4); 

2017 Budget Act, Items 

8940-301-0001 (2) and 

8940-301-0890 (1), as 

reappropriated by the 

2019 Budget Act; 

2018 Budget Act, Items 

8940-301-0001 (2) and 

8940-301-0890 (1), as 

reappropriated by the 

2019 Budget Act 

 

Approve an 

augmentation 

$700,000 

    

 (5.5 percent of total 

project  appropriations)  

 (8.4 percent 

cumulative) 

 


